
Page   1             State of Maryland    Month: May 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provide labor, materials, etc. necessary for drywall repairs and painting in 2 South, 1 North, Hospice and Rehabilitation Services. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 1, 2018; 
Item 18-M-007 

Modification No. and $ 
Value of Mod. 10 
 
$112,547.47 

% Increase this Mod to 
Original Contract 
 
193.86% 

Cumulative % Increase All 
Mods to Original Contract 
 
2279.54% 

New  Contract Amount 
 
 
$1,381,485.40 

 

Item & Category 
DGS 
Item 2-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$83,721.60 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
07/14/2015; Item S-001 

Using Agency 
 
Department of Human Services 
Information Systems 
 

Contractor Name, City State 
 
Maximum Protective Services Security 
Baltimore, MD 

Contract Identifier & Project Title 
001B9400003 - Unarmed Uniformed Guard 
Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This is the first of two renewal options to provide unarmed uniformed guard services from 8/01/2018 thru 07/31/2019. One renewal option remains. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 1, 2018; 
Item 18-S-001 

Modification No. and $ 
Value of Mod. 1. 
 
$35,740.80 

% Increase this Mod to 
Original Contract 
 
42.69% 

Cumulative % Increase All 
Mods to Original Contract 
 
51.72% 

New  Contract Amount 
 
 
$127,296.00 

 

Item & Category 
DGS 
Item 3-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$304,806.80 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
04/15/2015; Item 3-M 

Using Agency 
 
Division Of Rehabilitation Services 
Disability Determination Services 

Contractor Name, City State 
 
Falcon Solutions LLC 
Severna Park, MD 

Contract Identifier & Project Title 
001B5400423 - Unarmed Uniformed Guard 
Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -   
This change order extends the current contract for an additional 3 months to give DORS time to procure a one year contract under its own delegated 
authority.  Pricing was for this modification was approved by the Pricing and Selection Committee as fair market value on April 19, 2018. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 1, 2018; 
Item 18-S-002 

Modification No. and $ 
Value of Mod. 1. 
 
$25,678.95  

% Increase this Mod to 
Original Contract 
 
8.42% 

Cumulative % Increase All 
Mods to Original Contract 
 
8.42% 

New  Contract Amount 
 
 
$330.485.75 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 
 



Page   2             State of Maryland    Month: May 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
MCCBL 2016 Item 106 

BPW Award Approval  
Date and Agenda Item  
12/07/2016; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 
 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Construction New Catonsville 
District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, material, etc. for modifications to the bailiff area to create a self-help center with reception desk. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 8, 2018; 
Item 19-E-003 

Modification No. and $ 
Value of Mod. 18 
 
$84,260.99 

% Increase this Mod to 
Original Contract 
 
0.15% 

Cumulative % Increase All 
Mods to Original Contract 
 
1.73% 

New  Contract Amount 
 
 
$55,426,577.68 

 

Item & Category 
DGS 
Item  5-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
MCCBL 2016 Item 106 

BPW Award Approval  
Date and Agenda Item  
12/07/2016; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 
 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Construction New Catonsville 
District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides for increased quantity and placement of Unit Priced #6 compacted fill to provide an adequate building pad for 
construction of the new building. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 8, 2018; 
Item 19-E-005 

Modification No. and $ 
Value of Mod. 20 
 
$62,450.00 

% Increase this Mod to 
Original Contract 
 
0.11% 

Cumulative % Increase All 
Mods to Original Contract 
 
1.85% 

New  Contract Amount 
 
 
$55,474,103.68 

 

Item & Category 
DGS 
Item  6-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$48,430.00 

Fund Source 
 
DGS Operating Funds 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Appendix A1 

Using Agency 
 
Department of General Services 
People’s Resources Center 

Contractor Name, City State 
 
Green Street Environmental 
Baltimore, MD 

Contract Identifier & Project Title 
B-300-181-103 - Industrial Hygienist  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, material, etc. necessary for daily monitoring, oversight, reporting and air sample collection for additional mold 
remediation at People’s Resource Center. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 8, 2018; 
Item 19-M-001 

Modification No. and $ 
Value of Mod. 5 
 
$35,360.00 

% Increase this Mod to 
Original Contract 
 
73.01% 

Cumulative % Increase All 
Mods to Original Contract 
 
386.60% 

New  Contract Amount 
 
 
$235.661.50 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 
 



Page   3             State of Maryland   Month: May 

Procurement Agency Activity Report    Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the 
Industrial Hygienist. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 8, 2018; 
Item 19-M-003 

Modification No. and $ 
Value of Mod. 11 
 
$140,929.67 

% Increase this Mod to 
Original Contract 
 
242.74% 

Cumulative % Increase All 
Mods to Original Contract 
 
2522.28% 

New  Contract Amount 
 
 
$1,522,415.07 

 

Item & Category 
DGS 
Item 8-C 

Method 
 
1 

# Bids 
 
4 

Original Contract Amount  
 
$133,040.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
05/15/2018; Item 10-E-001 

Using Agency 
 
Department of the Military 
Cumberland Readiness Center 

Contractor Name, City State 
 
Barco Enterprises 
White Marsh, MD 

Contract Identifier & Project Title 
M-581-171-003 - Asbestos Tile Abatement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This contract provides labor, materials, etc. to remove and replace approximately 10,000 square feet of asbestos containing floor tile and mastic, 900 
linear feet of 6” vinyl cove base and 300 linear feet of 4” vinyl cove base in the basement and first floor level of the Cumberland Readiness Center. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 9-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,716,000.00 

Fund Source 
MCCBL 2013 Item 014 $8,934.57 
MCCBL 2012 Item 012 $29,164.68 

BPW Award Approval  
Date and Agenda Item  
03/08/2017; Item 1-C 

Using Agency 
 
Department of Natural Resources 
Elk Neck State Park 

Contractor Name, City State 
 
Warwick Supply and Equipment Co., Inc. 
Hunt Valley, MD 

Contract Identifier & Project Title 
P-026-130-001 - Park Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor and materials to remove deteriorated asphalt and install new asphalt paving at Tred Avon Loop. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 15, 2018; 
Item 20-E-006 

Modification No. and $ 
Value of Mod. 12 
 
$38,099.25 

% Increase this Mod to 
Original Contract 
 
1.40% 

Cumulative % Increase All 
Mods to Original Contract 
 
4.63% 

New  Contract Amount 
 
 
$2,841,740.46 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
  
 



Page   4             State of Maryland    Month: May 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 10-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, material, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the 
Industrial Hygienist. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 15, 2018; 
Item 20-M-005 

Modification No. and $ 
Value of Mod. 12 
 
$149,236.62 

% Increase this Mod to 
Original Contract 
 
257.05% 

Cumulative % Increase All 
Mods to Original Contract 
 
2779.33% 

New  Contract Amount 
 
 
$1,671,651.69 

 

Item & Category 
DGS 
Item  11-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
111MCCBL 2017 $23,980.07 
020/MCCBL 2014 $3,636.93 

BPW Award Approval  
Date and Agenda Item  
10/07/2015; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk,  Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -   
This change order provides labor, materials, etc. necessary to remove furniture and trash that remained after the space was turned over to begin Phase 
II. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 22, 2018; 
Item 21-E-004 

Modification No. and $ 
Value of Mod. 41 
  
$27,617.00 

% Increase this Mod to 
Original Contract 
 
0.03% 

Cumulative % Increase All 
Mods to Original Contract 
 
4.03% 

New  Contract Amount 
 
 
$89,020,412.00 

 

Item & Category 
DGS 
Item  12-C-MOD 

Method 
 
N/A  

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
020/MCCBL 2014 

BPW Award Approval  
Date and Agenda Item  
10/07/2015; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk,  Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. related to the door hardware modifications per ASI #8 and ASI #8.1. 
 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 22, 2018 
Item 21-E-005 

Modification No. and $ 
Value of Mod. 42 
 
$150,000.00  

% Increase this Mod to 
Original Contract 
 
0.18% 

Cumulative % Increase All 
Mods to Original Contract 
 
4.21% 

New  Contract Amount 
 
 
$89,170,412.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



Page   5             State of Maryland    Month: May  

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  13-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$4,985,300.00 

Fund Source 
 
016 MCCBL 2014 

BPW Award Approval  
Date and Agenda Item  
01/25/2017; Item 1-C 

Using Agency 
 
Department of General Services 
Murphy Court of Appeals Building 

Contractor Name, City State 
 
Towson Mechanical, Inc. 
Parkville, MD 

Contract Identifier & Project Title 
BA-688-130-001 - Lobby and ADA 
Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) – 
This change order is a credit for the unused allowance #6 for utility connection fees. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 22, 2018; 
Item 21-E-006 

Modification No. and $ 
Value of Mod. 9 
 
<$50,000.00> 

% Decrease this Mod to 
Original Contract 
 
<1.00%> 

Cumulative % Increase All 
Mods to Original Contract 
 
6.97% 

New  Contract Amount 
 
 
$5,324,004.74 

 

Item & Category 
DGS 
Item  14-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,351,100.00 

Fund Source 
 
MCCBL 2014 Item 030 

BPW Award Approval  
Date and Agenda Item  
3/23/2016; Item 1-C 

Using Agency 
 
Maryland State Police 
Martin State Airport 

Contractor Name, City State 
 
Hascon, LLC 
Columbia, MD 

Contract Identifier & Project Title 
PZ-000-150-001 - Air Crew Training Center 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. necessary for the proper removal of contaminated ground water encountered at the trench from 
manhole #1 to the existing sewer pump station. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 22, 2018; 
Item 21-E-009 

Modification No. and $ 
Value of Mod. 25 
 
$34,073.73 

% Increase this Mod to 
Original Contract 
 
1.45% 

Cumulative % Increase All 
Mods to Original Contract 
 
68.41% 

New  Contract Amount 
 
 
$3,959,395.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 


